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2.1 ABSTRACT

October, 1994 marked the fifty-eighth month of full scale earthmoving activities.
Truck and Scraper effort is focused on backfilling the remaining portion of the far
north Jackpile Pit and Pond(JP-OP-41). The dozer effort is to support the trucks
and scrapers as well as pushing backfill material into JP-OP-41. Dewatering for dust
control is continuing. L.C.C. has selected Anderson Reclamation and Construction
Co. as the reseeding contractor. Reseeding will continue until finished or until bad
weather stops them. LCC is putting full effort into the completion of the project.
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2.2 PROGRESS MAPS

The attached maps indicate the percentages of completion where work is being
performed and show progress as of the October 29, 1994 field survey.
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2.4 MILESTONES

O The Laguna Construction Company had a productive effort
during the month of October due to several factors: The
Weather; two days were lost due to rain and muddy conditions in
the pit bottoms and on haul roads, Holidays; None were observed
during the month of October.

O Trucks, scrapers and dozers continue the backfilling
of JP-OP-41; The effort should continue to the end of
the project;

O All effort continues on backfilling JP-OP-41;

O Tom R. Mann took Aerial photo, October 28-31, 1994
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3.0 ACTION ITEMS

3.1 POL/RPM ACTION ITEMS
1) Develop first Monitoring Year Plan & Budget;
2) Submit detailed Project Management closure schedule;

3) Develop 6th year operating plan.

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS

1) Approval of work package closeouts;

2) Work with Reclamation Tech on Jackpile closure;

3) Work with Reclamation Tech on 6th Year Operating plan;
3.3 SUBCONTRACT ACTION ITEMS:

1) Tom R. Mann Aerial photos taken

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS
1) Complete earthwork as soon as possible;
2) Reseeding contractor; Anderson Reclamation & Construction Co.
3) Apprise POL-Tech of any upcoming schedule variance
(construction, training, etc.) which may impact

work completion;

4) Submit updated project scheduled close date and billing cycle;

CONFIDENTIAL POL-EPA01-0011320
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4.1 FOUR (4) WEEK LOOKAHEAD

CONFIDENTIAL POL-EPA01-0011321

O



Schedule Name October, 1994 Four Week Look Ahead

Responsible : LCC, Inc.
As-of Date : 3-Nov-94 9:00am Schedule File : C:\TL3\OCT94LKK
94 .
Oct Nov
Task Name Resources Status 3 11 17 24 31 7 14
252J01~-dewater JKPL C

2R1J01/02 reveg
2T1J01-terraces
2E3J09-D11
2E3J08A~-backfill
2E3J06-s0il
2E1J11-backfill

——— ——————— ———— W —— — T — - —— G ——— T S — A — et —— 4 T — e —— i W - —— T — - T - (e S S o — e — — T Tin — —— — —— " = —— - —

M Detail Task ===== Summary Task M Milestone

wo Il (ctarted) ===== (Started) >>> Conflict

MmN (Slack) ===— (Slack) ..Ml pesource delay
—————————————————— Scale: 1 day per character ——-—=-——-r—semeer e

TIME LINE Gantt Chart Report, Strip 1, Page 1
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42 PROJECT SCHEDULE

Scrapers and trucks will perform soil cover and backfilling concurrently;
conservation of available water for dust control continues. No slopes require dozing
so dozers will assist in spreading soil cover, terraces and pit backfill. January, 1995
should see the end of heavy earthwork. The fall seeding program is continuing.

CONFIDENTIAL POL-EPA01-0011323
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l 5.1 TRACKING SUMMARY
Volume surveys and billing summaries are current through the October 29, 1994
l survey date.
CONFIDENTIAL POL-EPA01-0011324



PY94
PY93 JACKPILE
PY82 PROJECT TO DATE TRACKING
PYS0 &PY91
INTERIM
MOBILIZATION OCTOBER, 1994
: : % OF | BEPORTED ESTIMATED
TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION " ESTIMATE: ACTUAL COST | EQUIP CREDIT| CASH FLOW |{COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL | $842.550.00 $649,288.95 $0.00 | $648,288.95 $168,013.05 77%) 94 $150,403 22
1P2 POL OTHER PROGRAMS CA TOTAL | $1,042,857.76 || $1,042.857.76 $0.00 | $1,042,857.76 $0.00 100%] 100%] $0.00
1P POL MANAGEMENT TASK TOTAL | $1,885,407.76 || $1,692,146.71 $0.00 | $1,692,146.71 $168,013.05 90%) 9894 $150,403.22
1C1| CONSTRUCTION MANAGEMENT CATOTAL | $1,327,140.10 $935,408.70 $0.00 | $935406.70 $391,733.40 70% 8694 $233,552.93
1C2 INTERIM CMC CATOTAL | $200,018.80 $205,116.43 $0.00 | $205,116.43 $0.00 103%) 103%) $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 | $409,000.00 ||  $2.391,000.00 15%) 14%) ($109,000.00)
1C ~ | CONSTRUCTION MANAGEMENT TASK TOTAL | $4,327,159.00 || $1,549,523.13 $0.00 | $1,549,523.13 || $2,782,733.40 36% 3794 $124,552.93
1 MANAGEMENT TOTAL | $6,212,566.76 || $3,241,669.84 $0.00 | $3,241,669.84 || $2,850,746.45 52 55 $274,956.15
CONST CA SUMRY
2L1 LCC COSTSCATOTAL | $810,300.00 $778,083.34 $0.00 | $778,983.34 $32,017.06 964) 100 $32,017.06
22 L.CC START-UP COSTS GATOTAL | $910,100,00 $795,974.20 $0.00 |  $795,974.20 $84,425.80 37% 909%4) $30,122.00
2L LCC ADMINISTRATION TASK TOTAL | - $1,720,400.00 || $1,574,957.54 '$0.00 | $1,574,957.54 $116,442.86 9204 1009 $62,139.08
2M1 MOBILIZATION CA TOTAL | $444,617.00 $440,078.57 $50.52 | $440,026.05 $0.00 29 99 $0.00
2M2 LAND SURVEY CATOTAL |  $880,558.00 $575,500.59 $12,121.58 |  $563,376.01 $318,850,12 65%) 6894) $56,005.72
2M3 LCC TRAINING CATOTAL | $541,028.00 $454,014.24 $3,635.60 |  $450,378.64 $0.00 84%) 72 (381,628.12)
2M MOBILIZATION TASK TOTAL | $1,866,203,00 || $1,469 501.40 $15,807.70 | $1,453783.70 $318,850,12 79% 77% {$25,532.41)
2E1 BACKFILLING CA TOTAL | $16,544,636.89 || $12,988,622.50 | $2,427,402.50 | $10,561,220.00 || $3,556,014.30 79%) 86%|  $4,296,074.89
2E2 DUMP SLOPING CA TOTAL | $9.491,898.07 || $6,707,157.43 | $1,184,208.82 | $5,522 858.61 $2,784,740.64 719 999  $2,083,657.65
2E3 COVER PLACEMENT CA TOTAL | $13,700,487.91 ([ $11,615,543.23 | $2,186,955.77 | $9,428587.46 || $2,084,954.68 85% 87%|  $2,861,526.02
2E4 CONTAMINATED SOIL CA TOTAL |  $534,642.82 $491,304.37 $79,733.50 | $411,570.78 $43,338.45 9204) 8104) $25,926.11
2E5 HIGHWALL CATOTAL | $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 20%] 1009 $204,616.91
2E6 EROSION CONTROL CATOTAL |  $219,919.00 $161,611.67 $1,524.91 |  $160,086.76 $58,307.33 73%) 100%) $59,832.24
2E EARTHWORK TASK TOTAL | $40,566,420.69 || $32,023,566.62 | $5,880,105.73 | $26,143 460.79 || $8,761,773.17 794 849 $9,531,633.81
281 UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,999.51 $463.00 $21,536.51 $64,882.49 2504 5794 $49,302.49
252 PIT WATERCATOTAL |  $622,994.00 $427,253.67 $98,258.22 |  $328,995.45 $195,740.33 699%4) 90% $258,580.93
253 SSDEMOLITIONCATOTAL |  $175,829.00 $164,623.52 $6,512.33 |  $158,111.19 $11,205.48 949 82 ($17,994.22)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
255 PERMANENT STRUCTURES CATOTAL |  $193,181.00 $192,662.74 $3,434.45 | $189,228.29 $518.26 1009 879 ($24,322.78)
28 STRUCTURES TASK TOTAL, | $1,078,886.00 $806,539.44 | $108,668.00 |  $697,871.44 $272,346.56 75%) 86%) $265,566.41
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $795,610.45 $1,079.25 [ $79453120 || $1,304,650.55 38% 49%) $464,659.19
2R2 IRRIGATION CA SUBTOTAL $72,149.00 $0.00 $0.00 $0.00 $72,149.00 094 100% $72,149.00
2R REVEGETATION TASK TOTAL { $2,172,410,00 $795,610.45 $1,079.25 | | $794631,20 || $1,376,789,55 37 1009 $536,808,19
27 & 2CS TERRACING/SPECIAL CASES | $1,929,080.20 || $1,064,594,02 |  $174,578.06 |  $890,015.98 $864,486.18 5504 41%) ($224,782.66)
2 CONSTRUCTION TOTAL | $49,332,399.89 || $37.734,859.37 | $6,180,238.74 | $31,554,620.63 || $11,710,698.44 76%) $10,145,832.40
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL | $6,212,566.76 || $3,241,660.84 N/A | $3,241,669.84 || $2,950,746.45 5204 5504) $274,956.15
2 CONSTRUCTION TOTAL | $49,332,399.89 || $37,734,850.37 | $6,180,238 74 | $31,554,620.63 || $11,710,698.44 76%) 81%  $10,145,832.40
GRAND TOTAL | $55,544,966.65 || $40,976,529.21 | $6,180,238.74 | $34,796,290.47 || $14,661,444 89 74%%) 77% $10.420,788.56
CONFIDENTIAL
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JACKPILE
PY82,PY93, & PY94 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION OCTOBER, 1894
, ‘ 3 - TOTAL PTD
: , ACTUAL COST | ACTUAL GOST | AGTUAL GOST | AGTUAL COST | ACTUALCOST | AGCTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESCRIPTION PY9Q PY81 PY92 PY93 PY84 PY90--94 ESTIMATE
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $140262.97 | $158,453.21 $649,288.95 $904.998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 | $1,042,850.24 $8.70 $84.00 $0.00 $1,042,942.94 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85607.08 | $1,177,806.10 $130,018.53 $140,316.97 |  $158,453 21 $1,692,231.88 $1.911,612.00
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $58,183.28 $45,135.25 $935,321.52 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO~OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $0.00 $0.00 $409,000.00 $2,500,000.00
1C | CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 | . $493,280.90 ~ $58,183.28 $45,135.25 $1,549,437.95 $3.905,840.00
1 MANAGEMENT TOTAL $735,820.63 | $1,480,631.17 $623,299.43 $198,530.25 |  $203,588.46 $3,241,669.84 $5,817,452.00
CONST GA SUMRY
201 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5.744.08) ($26,272.98) $0.00 $778,983.34 $810,300.00
212 LCC START-UP COSTS CA TOTAL $382,790.20 $119,308.00 $111,626.00 $112,252.00 $70,000.00 $795,974.20 $888,100.00
21 L.CC ADMINISTRATION TASK TOTAL |  $1,183,790.80 $119,306.00 $105,881 92 $85,979,02 $70,000.00 $1,574.957.54 .$1,608,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $0.00 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 $08,842.87 $98,120.59 $575,500.58 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 $101,985.39 $54,319.10 $454,014.24 $486,228.00
oM MOBILIZATION TASK TOTAL $691,697.50 $200,048,96 $223.776.98 $200,628.26 | $152,439.69 $1,469,501.30 $1,499,484 00
2E1 BACKFILLING CA TOTAL | $3,104,841.61 | $1,757,541.35 | $4,096,662.15 | $2,514,985.45 | $1,514.592.04 $12,888,622.60 $13,718,836.00
2E2 DUMP SLOPING CATOTAL | $1,436,751.40 | $1,764,477.85 $961,644.80 | $1,087,547.16 | $1,409,410.06 $6,659,831.36 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 | $3,432,344.30 | $1,576,260.27 | $3,395,488.18 | $3,211,256.41 $11,615,543.23 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240.979 58 $70,170.36 $62,831.87 $0.00 $491,304 .37 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $0.00 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $127,720.80 $33,890.87 $161,611.67 $0.00
2E EARTHWORK TASK TOTAL | $4,717,430.41 | $7.196,349.04 | $6,704,738.17 |  $7.188,573.48 | $6,169,149.38 $31,976,240.46 $33,749,928 00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $6,514.87 $731.33 $21,999 51 $128,147.00
252 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 $0.00 $0.00 $427,253.67 $416,990.00
253 SS DEMOLITION CA TOTAL $137,009.33 $22,829.59 $2,746.24 $2,038.36 $0.00 $164,623.52 $175,829.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $1,534.68 $3,500.60 $192,662.74 $278,783.00
25 STRUCTURES TASK TOTAL $610,082.59 $109,235.93 $72,901.08 $10,087 91 $4,231.83 $806,539.44 $999,749,00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $282,541.05 $69,746.45 $795,610.45 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 $282,541.05 $69,746.45 $795,610.45 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 $87,307.46 $48,927.27 $738,180.12 $1,829,080.20
2 CONSTRUCTION TOTAL | $7,244,305.10 |  $7,884.650.63 | $7,862,551.79 | $7.855,117.16 | $6,840,908.62 $37,687,533.30 $46,204,210.00
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $735,620.53 | $1,480,631.17 $623,299.43 $198,530.25 |  $203,588.46 $3.241,669.84 $5.817,452.00
2 CONSTRUCTION TOTAL | $7.,244,305.10 | $7,884,650.63 | $7,862,551.70 | $7,855,117.16 | $6,840,908.62 $37,687,533.30 $46,204.210.00
GRAND TOTAL $7,979,825.63 $9,365,281.80 $8,485,851,22 $8,053,647.41 $7,044,497.08 $40,929,203.14 $52,021,682.00
CONFIDENTIAL POL-EPA01-0011326




PY94
PY83 JACKPILE
PYo2 PROJECT TO DATE: SUMMARY 2
PY80 & 81
INTERIM
MOBILIZATION
YTD YTD ACTUAL YTD ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $158,453.21 $0.00 $168,453.21
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $158,453.21 $0.00 $158,453.21
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $46,135.25 $0.00 $45,135.25
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $45,135.25 $0.00 $45,135.25
1 MANAGEMENT TOTAL $203,588.46 $0.00 $203,588.46
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $0.00 $0.00 $0.00
2L2 LCC START-UP COSTS CA TOTAL $70,000.00 $0.00 $70,000.00
2L LCC ADMINISTRATION TASK TOTAL $70,000.00 - $0.00 $70,000.00
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $98,120.59 $1,981.26 $96,139.34
2M3 LCC TRAINING CA TOTAL $54,319.10 $0.00 $54,319.10
2M MOBILIZATION TASK TOTAL $162,439.69 $1,981.25 $150,458.44
2E1 BACKFILLING CA TOTAL $1,514,592.04 $187,551.83 $1,327,040.21
2E2 DUMP SLOPING CATOTAL $1,409,410.06 $279,485.98 $1,129,924.08
2E3 COVER PLACEMENT CA TOTAL $3,211,256.41 $607,829.39 $2,603,427.02
2E4 CONTAMINATED SOIL CA TOTAL $0.00 $0.00 $0.00
2ES5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $33,890.87 $864.59 $33,026.28
2E EARTHWORK TASK TOTAL $6,169,149.38 $1,075,731.79 $5,093,417.59
281 UG ENTRIES ABANDON CATOTAL $731.33 $13.16 $718.17
252 PIT WATER CA TOTAL $0.00 $0.00 $0.00
283 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00
254 SSDECON CATOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $3,500.60 $30.70 $3,469.90
25 STRUCTURES TASK TOTAL |, $4,231.93 $43.86 $4,188.07
2R1 SEEDING CA SUBTOTAL $69,746.45 $0.00 $69,746.45
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $69,746.45 $0.00 $69,746.45
2T/25 TERRACING/SPECIAL CASES $375,341.17 $48,927.27 $48,927.27
2 CONSTRUCTION TOTAL $6,840,908.62 $1,126,684.17 $5,436,737.82
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $203,588.46 N/A $203,588.46
2 CONSTRUCTION TOTAL $6,840,908.62 $1,126,684.17 $5,714,224 .45
GRAND TOTAL $7,044,497,08 $1.126,684.17 $5,017,812.91
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DETAIL FOR PROJECT-TO-DATE (PTD)
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E BN N T BN BN R B aE B
DETAIL*OR“D- I I B O .

OCTOBER, 1994

N ‘ o AR S T % OF | REPORTED [ . ESTIMATED
o : TOTALCOST |l PTD "ACTUAL ACTUAL || REMAINING |ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE. || ACTUAL GOST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77%) 100 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 |  $134,955.86 $59,183.14 70 10094 $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY92 $193,172.00 $130,009.83 $0.00 | $130,009.83 $63,162.17 67%) 10094 $63,162.17
1P1LOIC PROJECT MANAGEMENT - PY93 $194,628.00 $140,262.87 $0.00 |  $140,262.97 $54,365.03 72%) 1009 $54,365.03
1P1LO1D PROJECT MANAGEMENT - PY84 $149,752.00 $158,453.21 $0.00 | $158,453.21 {$8.701.21) 106 909 (526,307.12)
f 1P1 | POL MANAGEMENT CATOTAL | $842,550.00 [|  $649,288.95 [ $0.00 | $649,.288.95 ||  $168,013.05 | 77 944 $150,403.22 |
AJE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,094.00 $0.00 | $629,994.00 $0.00 100%] 100%] $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 100%) 100%) $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 [ $330,739.06 $0.00 100%) 10094 $0.00
I P2 ENGINEERING CA TOTAL | $1,042,857.76 [ $1,042,857.76 | $0.00 [ $1,042,857.76 [] $0.00 | 100%] 10004 $0.00 |
(1P | POL MANAGEMENT TASK TOTAL | $1,885,407.76 [ $1,692,146.71 | $0.00 | $1,692,146.71 [[  $168,013.05 | 90%4] 98%) $150,403.22 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9|  $638.882.00 $581,416.36 $0.00 | $581,416.36 $57.465.64 919 1009 $0.00
1C1L01G ENGINEERING SVCS. CONTRACT: PY93 $47.608.00 $15,269.87 $0.00 $15,269.87 $32,338.13 3294) 1009 $32,338.13
1C1L01B ENGINEERING SERVICES—PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39%)| 1009 $38,346.82
1C1L05/A/B/C ENV. MONITORING PY90/91/92 & 93 $427,705.10 $269,170.04 $0.00 | $269,170.04 $158,535.08 639 10094 $158,535.06
1C1L01D ENGINEERING SVCS. CONTRACT: PY94 $41,393.00 $15,182.50 $0.00 $15,182.50 $26,210.50 37 33% ($4,614.58)
1C1L050 ENVIRONMENTAL MONITGRING: PY94 $108,790.00 $29,852.75 $0.00 $29,852.75 $78,837.25 28| 3094 $8,947.50
[ 1C1] CONSTRUCTION MANAGEMENT CA TOTAL | $1,327,140.10 [ $935,406.70 [ $0.00 | $935406.70 [[  $391,733.40 | 70%] 86%( $233,552.93 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 [ "~ $115,775.00 $0.00 1009 100%) $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1009 100%] $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107%] 100%] $0.00
[ 1C2 | INTERIM CMC CATOTAL |~ $200,018.90 || $205,116.43 [ $0.00 | $205,116.43 |] $0.00 | 103%] 103%] $0.00 |
CONTINGENCY
1C3Lo1 MITIGATION PER CO~OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 || $2,000,000.00 0% 0 $0.00
1G3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 09 $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $409,000.00 {$109,000.00) 100%] 100%) (§109,000.00)
1C3 [0-OP AGREEMENT CONTINGENCY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 |  $409,000.00 {|  $2,391,000.00 1594 14 ($109,000.00)
pe TCONSTRUCTION MANAGEMENT TASK TOTAL [ $4,327.159.00 [[ $1,549,523.13 [ $0.00 [ $1,549,523.13 [[ $2,782,733.40 [ 3694 37 $124,552.93 |
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---------IMAIL%RHD-------

OCTOBER, 1994

' % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL BEMAINING |ESTIMATE % . VARIANCE
WBS (D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT [ COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $6,212,566.76 || $3,241,669.84 | $0.00 | $3,241,669.84 [|  $2,950,746.45 ] 5204 55%4] $274,856.15 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 1009 10094 $0.00
2L1L02A LCC MARGIN--REFUND FOR QVERRUNS $0.00 ($32,017.06) $0.00 ($32,017.06) $32,017.06 1009 100 $32,017.06
[ 2L1 | LCC COSTSCA TOTAL | $810,300.00 [  $778,983.34 | $0.00 | $778,983.34 || $32,017.06 | 96%] 10094 $32,017.06 |
2L2L01 &LO3 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 | $265,400.00 $0.00 90 100%] $0.00
212102, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81%| 1009 $0.00
2L2L02B & C LCC INSURANCE-PY92 &PY93 $264,000.00 $223,878.00 $0.00 [ $223,878.00 $30,122.00 88%) 10094} $30,122.00
2L2L02D LCC INSURANCE-PY94 $70,000.00 $70,000.00 $0.00 $70,000.00 $0.00 10094} 1009 $0.00
R 2121 LCC START-UP COSTSCATOTAL | ~ $910,100.00 ||  $795.974.20 $0.00 | $795974.20 [  $84,425.80 | 87%] 20%4] $30,122.00 |
[2L ] 1.CC ADMINISTRATION TASK TOTAL | $1,720,400.00 [[ $1,574,957.54 | $0.00 | $1,574,957.54 ]]  $116,442.86 9294 1009%]  $62,139.06 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 0%) $0.00
2M1L0S COMPLETE 1890 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97 100 $0.00
2M1L08 COMPLETE 1890 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109 100 $0.00
2M1Lo7 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,809.38 $19.38 | $113,889.98 $0.00 117 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 |  $190,603.34 $0.00 99%] 100%] $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 5104 100% $0.00
[ 2M1 | MOBILIZATION CATOTAL |  $444,617.00 [|  $440,076.57 | $50.52 | $440,026.05 || $0.00 | 99%] 89 $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 112%) 100%] $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 [ $126,762.76 $136,369.37 499 100%) $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 |  $114,720.57 $149,001.21 44%) 100% $151,444.43
2M2J01,B,C JACKPILE SURVEYING $230,243.00 $196,763.46 $4,023.45 |  $192,740.01 $33,479.54 859 859 ($226,752.95) |
2M2 LAND SURVEY CATOTAL |  $880,558.00 $575,500.59 $12,121.58 | $563,379.01 $318,850.12 65%) 684 $56,095.72
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2M3L02,AB&C OPERATOR TRAINING-PY90,91,92, & 93 $451,328.00 $400,955.96 $3.635.60 |  $396,059.54 $0.00 89% 100 $0.00
$0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M3L02D OPERATOR TRAINING—PY94 $89,700.00 $53,058.28 $0.00 $53,058.28 $36,641.72 59%) 65% ($81,628.12)
2M3 LCC TRAINING CATOTAL | $541,028.00 $454,014.24 $3,635.60 |  $449,117.82 $0.00 84%) 729%) ($81,628.12)
[2m ] MOBILIZATION TASK TOTAL | $1,866,203.00 [| $1.469591.40 | ~ $15,807.70 | $1,452,522.83 ||  $318.850.12 79%] 774 ($25,532.41))
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) [ $60,352.00 [ $87,120.86 |  $12,184.44 |  $74,936.42 || ($26.768.86) 14404 100%] ($14,584.42)]
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DETAIL FOR PTD
OCTOBER, 1994
. % OF |REPORTED| ESTIMATED
TOTAL GOST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1NO2 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,482,238.94 $288,214.26 | $1,194,024.68 $356,443.06 8104 100%, $156,361.32
2E1NO3 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $258,912.19 809 100% $204,800.00
2E1N04 COMPLETED 1990 (NP-PS5-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 649 1009 $120,000.00
2E1NOS COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 689%) 100%) $105,600.00
2E1NO6 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 |  $170,959.43 $46,910.42 8294 100%A] $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 || $1,251,376.57 | $213,963.59 | $1,037,412.98 $365,348.43 77% 100%A $291,200.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 10094 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 819 1009 $1,391.15
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1,403.64) 101%) 100% ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33% 100%, $100,076.32
NP BACKFILLING SUBTOTAL { $6,308,226.00 $4,908,807.30 $868,913.64 | $4,039,893.66 $1,399,418.70 78%) 10094 $950,440.87
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47%) 100%4) $29,824.35
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100% 100%) ($2,647.08)
2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 100%) $0.00
SP BACKFILLING SUBTOTAL | $255,090.99 $208,793.74 $28,504.02 | $180,289.72 $46,297.25 8294) 100%4] $27,177.27
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,566.00 $172,097.43 $30,894.75 |  $141,202.68 $45,458.57 79%) 90%4) $60,664.13
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29,899.03 |  $157,632.77 $35,566.20 84%) 100 $65,465.23
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 $984,942.74 $194,917.86 $790,024.88 $122,638.26 899 10094 $317,556.12
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 || $2,106,811.37 | $365,719.36 | $1,741,092.01 $341,059.85 869 10094 $706,779.21
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169.08 $338,136.03 $34,755.01 92% 100%) $121,924.07
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133%) 1009 ($2,444.28)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 |  $336,699.59 ($50,551.60) 113%] 1009 $38,311.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $377,321.96 $331,128.81 $64,450.19 | $266,678.62 $46,193.15 88%) 100 $110,643.34
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 || $1,830,799.37 |  $405,385.34 | $1,425,414.03 || $1,210,378.63 60%) 98%  $1,586,673.89
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 09 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $272,664.51 $61,706.12 | $210,959.39 ($83,037.51) 144%] 70 ($111,743.56)
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $584,7565.72 $449,268.65 $71,822.72 |  $377,445.93 $135,487.07 7% 100%] $207,309.79
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 $400,373.67 $99,992.52 83% 100%| $191,725.95
2E1J14 HAUL JP-WS5-13/WO-20 TO JP-OP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 73% 10094 $18,255.83
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 100%) 10094 $7.335.86
JP BACKFILLING SUBTOTAL | $9,981,319.90 || $7,871,021.65 | $1,529,984.84 | $6,341,036.71 $2,110,298.35 799 919 $3,318,456.75
[ 2E1 | BACKFILLING CA TOTAL | $16,544,636.89 || $12,988,622.59 | $2,427,402.50 | $10,561,220.09 || ~ $3,556,014.30 | 79%4] 86%|  $4,296,074.89
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,829.46 699 100%] $14,554.62
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 739%) 1004 ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 819 100%] $1,829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81%) 100%] $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%] 100%) $13,363.25
2E2N08 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 {$1.956.97) 114% 100%] (52.432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 6894) 100%) $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65% 10094) $0.00
NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135.95 $118,039.90 $65,057.64 67 %) 100%) ($2,432.89)
IEE2SO1 COMPLETED 1990 (SP-WO~13A/W0O-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61%) 1009 $48,000.00
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---------EFAIHOMD-------

OCTOBER, 1994

. % OF | REPORTED ESTIMATED
TOTAL COST PTD . ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ' ESTIMATE ACTUAL GOST | EQUIP CREDIT | CASH FLOW [|COST ESTIMATE}! SPENT |COMPLETE | AT COMPLETION
2E2502 CUT SP~WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E2503 CUT SP~-WO-13B/WS-18A SLOPES $1,013,795.00 $1.050,177.34 $235,839.23 $814,238.11 ($36,382.34) 104 100 ($11,628.11)
2E2804 COMPLETE 1990 (SP-WO0-14) $54,671.00 $30,385.36 $5,621.00 $33,764.36 $15,285.64 72 100 $0.00
2E2805 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100 10094 $12,376.93
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86% 100% $80,000.00
2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 100% $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,845.47 $44,656.48 $164,988.99 $0.00 1009 1009 $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69% 1009 $0.00
2E2510 DELETED 1990 (SP~WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 09 1009 $0.00
2E2811 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83%) 1009%, $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6.324.55 87% 10094 $0.00
2E2813 DELETED 1990 (SP~-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2S14 BACKEFILL SP~OP-34 (D4 West) $49,895.00 $72,236.38 $12,201.70 $59,944.68 ($22,241.38) 144 100% ($9,949.68)
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70%) 100% $0.00
2E2816 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283 52) 1959 1009 ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100%! 100% $9,040.04
2E2818 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,776.07 $41,406.58 ($3,186.65) 106%) 100%) $8,588.42
2E2819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73%) 100% $0.00

SP DUMP SLOPING SUBTOTAL { $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96% 1009 $1565,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $251,070.30 $45,381.17 $205,689.13 $758,661.70 259 75 $735,479.83
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 {$118,411.76) 125% 85%) {$65,859.47)
2E2J03 & 3A CUT JP~WS-17 SLOPES $2,239,392.00 $1,116,911.35 $200,819.20 $916,092.15 $1,122,480.65 50 509 $407,207.70
2E2J04 CUT JP~-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363.39 689 1009 $39,793.38
2E2J05 CUT JP-WO-72 SLOPES $51,974.80 $42,451.58 $5,835.20 $36,616.38 $9,523.02 82%y 1009 $15,368.22
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/028/02C}) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 10094 $0.00
2E2J10 JP-WO-73 BACKFILL $128,768.71 $83,774.85 $12,270.95 $81,503.70 $34,994.06 T3% 100%i $47,265.01
2E2411 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009% $0.00
2E2J12 CUT JP-WO-08 SLOPES $65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328.57 83% 10094 $19,161.93
2E2413 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92% 1009 $28,654.57
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $534,286.83 $65,230.59 $469,056.24 $187,392.17 74% 100%) $33,646.76
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 659 1009 $16,570.49
2E2J16 JP-WO-05 SLOPES $69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 9204 10094 $16,913.09
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 0% 100%)| $24,428.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 09 1009 $5,518.00
2E2J19 JP-WO-72 BACKFILL $85,482.50 $77,316.80 $14,5623.32 $62,793.48 $8,165.70 90%) 100%) $22,689.02
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7.172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 4209 100% ($17.456.03)
2E2J21 CUT JP-WS~19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 {$15,700.09) 134%) 100% ($5,892.66)
2E2J22 CUT JP-WS-~19B SLOPES $279,126.03 $284,655.89 $41,840.62 $242,815.27 ($5,529.86) 102%; 10094 $36,310.76
2E2J423 CUT JP-WS~19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%, $0.00
2E2J24 CUT JP-WO~-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784.66 $98,288.05 46% 10094 $108,323.18
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 09 100 $0.00
2E2426 CUT JP-WO-18/66A SLOPES $44,326.00 $30,832.65 $3,133 58 $27,699.07 $13,493.35 70% 100% $16,626.93
2E2J27 CUT JP-WO-18/66B SLOPES $102,953.00 $114,983.02 $15,380.86 $99,602.16 ($12,030.02) 112% 100%) ($19,690.16)
2E2J28 CUT JP-WOQ-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987.73 $97,213.41 47N 1009 $102,856.63
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---------EMAH%RHD-------

OCTOBER, 1994

‘ . . % OF |REPORTED| ESTIMATED
TOTALCOST |{ . PTD ACTUAL AGTUAL REMAINING |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCHIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J28 JP-WO-03A SLOPES $233,182.00 $102,999.17 $18,096.34 $84,902.83 $130,182.83 44%) 10094} $148,279.17
2E2J30 JP-WO-03B SLOPES $152,350.74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 35%) 1009 $108,557.34
2E2J31 CUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436.30 $73,605.50 $32,459.04 74%) 10094 $48,895.34
2E232 CUT SLOPES JP-WO-04B $90,848.60 $41,126.95 $7,369.68 $33,767.27 $49,721.65 45% 10094 $57,091.33
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
JP DUMP SLOPING SUBTOTAL | $6,724,250.11 [| $4,110,038.18 |  $672,333.99 | $3.437,704.19 [[ $2,614,211.83 61 97 $1,930,728.36
r 2E2 | DUMP SLOPING CATOTAL | $9,491,898.07 || $6,707,157.43 | §1,184,298.82 | $5,522,858.61 || $2,784,740.64 | 714 99%|  $2,083,657.65 |
COVER PLACEMENT
2E3NOT HAUL SOIL FROM NP-8B-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100%] 1009 $17,867.21
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | §141,709.52 ($4,317.04) 102% 100% $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 1009 1009 $15,883.44
2E3N04 HAUL SOIL FROM NP-SB~27 TO NP-D9 $33,699.80 $33,699.90 $6,896.74 $26,803.16 $0.00 100%) 10094 $6,896.74
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D8 $191,404.34 $152,449.28 $26,357.81 |  $126,091.47 $38,955.06 80%] 100%) $4,546.87
2E3NO8 HAUL SOIL FROM NP-SB-61 TO NP-D8 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100% 1009 $9.417.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 | $105,371.58 $15,913.94 89%) 1009 ($788.58)
2E3NO8 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 |  $101,882.16 $3,597.58 97 100%) ($20,573.16)
2E3N0g HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 |  $166,275.83 $3,982.16 984 10094 ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 | $154,493.38 $43,503.55 81%) 100%4] $8,123.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $167,555.69 $29,355.96 |  $138,199.73 $43,044.31 80%) 100%) $72,400.27
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2.716.14) 102%) 10094 $14,836.57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 829%) 1009 $19,544.56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1009} 100%) $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.48 $93,531.69 $19,776.85 86 100%) $42,968.31
2E3N18 HAUL SHALE FROM NP-WS-31 TO NP-Ds $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97%| 1009 $4,706.73
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4.435.18) 105% 1004 $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77.407.80 $15,259.07 $62,148.73 $6,465.20 929 100% $15,197.27
2E3N18 HAUL SHALE FROM NP-W5-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3.998.43 95%) 1009 $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
NP COVER PLACEMENT SUBTOTAL | $2,159,202.12 || $1.979,232.05 |  $375,221.21 | $1,604,010.84 $179,970.07 9204 100%) $255,949.28
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73.719.18 58%) 1004 $28,375.87
2E3502 SOIL BORROW SP-W8-17(SP-D2)FROM SP-SB| _ $135,933.00 $147,803.17 $30,438.88 |  $117,364.29 ($11.870.17) 109? 1009 $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 | $161,519.45 $465,058.01 31% 100%] $509,749.55
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 [ $180,768.19 $5,046.58 98%) 100%| $57,893.81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $79,765.97 $9.476.24 $70,289.73 $53,688.03 600 1009%) $63,164.27
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704,00 $124,118.84 $16,488.41 |  $107,630.43 $40,585.16 75% 100% $57,073.57
2E3507 HAUL SOIL FROM SP-5B-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 |  $169,821.26 $79.579.46 74%] 1009 $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 |  $314,893.64 $28,671.09 93% 100%) $110,637.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 |  $292,506.22 $74,072.78 83%) 1009 $154,301.78
2E3510 HAUL SOIL FROM SP-SB~42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $66,194.87 |  $179,914.15 $0.00 100%) 100%) $56,194.87
2E3512 SOIL BORAOW (SP-D12) FROM SP~5B-43 $244,568.98 $136,548.71 $13,352.44 |  $123,196.27 $108,020.27 569 10094 $121,372.71
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $205,115.26 $25,778.20 | $179,337.05 $57.246.75 78%) 100%4) $83,024.95
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91% 1004 $6,999.54
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2E3815 SHALE BORROW (5P-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 1009%)| $77,217.00
2E3S186 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 819 100%, $20,638.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7.0683.07 82%| 10094 $13,988.48
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818,00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 93%y 1009% $34,333.93
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 100% ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233%| 100% ($16,005.88)
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151% 1009 $3,996.88
SP COVER PLACEMENT SUBTOTAL { $3,903,562.00 $2,860,236.02 $544,422.59 | $2,315,813.43 $1,043,325.98 73%| 1009 $1,492,031.57
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 $347,012.43 $301,297.06 58% 1009% $367,687.63
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $2865,454.96 $33,269.36 $252,186.60 ($41,756.96) 117 %) 100%) ($8,487.60)
2E3J03 HAUL SOIL FROM JP-SB-53 TO D& $355,691.00 $0.00 $0.00 $0.00 $355,691.00 09 1009 $355,691.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975.24) 4109 100%, {$181,690.58)
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $530,068.63 $95,826.85 $434,241.78 ($51,898.83) 111%) 1009 $43,928.22
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,622.00 $55,413.69 $11,016.73 $44,396.96 $68,108.31 45%) 4094 $12,529.60
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249.543.00 $229,363.51 $41,191.60 $188,171.91 $20,179.49 92| 759 ($1,352.88)
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 89%) 100% $107,730.33
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $397,218.00 $353,734.58 $67,231.52 $286,503.06 $43,483.42 89%) 1009% $110,714.94
2E3J10 HAUL SOIL FROM JP-SB-84 TO D12 $306,624.82 $271,408.30 $47,606.33 $223,802.97 $35,215.52 89%, 100%) $82,821.85
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $90,202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538.16) 141%) 100%, ($10,931.43)
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $81,685.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 125%) 1009% ($436.01)
2E3J13 SOIL TO JP-D4 $582,802.00 $507,428.12 $97,009.50 $410,418.62 $756,373.88 87%! 100%) $172,383.38
2E3J14 DELETED 1990 (JP~5B-54) $0.00 $0.00 $0.00 $0.00 $0.00 09 10094 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,675.77 $6,487.54 $6,576.69 559 10094 $8,152.46
2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 879 989 $105,836.42
2E3J17 SOIL JP-D8B $590,808.00 $806,833.60 $172,741.93 $634,091.87 ($216,025.60) 137%, 90%) ($113,738.30)
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 0% 09 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15TO D2 $126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332.54 90%) 1009 $33,475.55
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0%) 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $105,151.01 $91,447.71 $14,955.63 $76,492.08 $13,703.30 87%) 100% $28,658.93
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $610,584.00 $728,408.06 $137,161.92 $591,246.14 ($117,824.06) 119%) 90%| ($46,356.16)
2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $757,455.97 | $150,789.26 |  $606,666.71 $106,854.11 88%) 100%) $257,643.37
2E3J26 SHALE J-D13 $109,064.00 $195,395.30 $42,735.14 | $152,660.16 ($86,331.30) 179%) 559 ($168,499.93)
2E3J27 SOIL JP-D4 $43,911.47 $46,959.12 $7,889.32 $39,069.80 {$3,047.65) 107 %) 1009 $4,841.87
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $90,076.93 $18,680.45 $71,396.48 ($5,204.93) 106%) 9194 $6,414.33
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $24,433.66 $96,263.93 $18,358.62 $77,905.31 ($71,830.27) 3949 100%) ($53,471.65)
JP COVER PLACEMENT SUBTOTAL | $7,637,733.79 $6,776,075.16 | $1,267,311.97 | $5,508,763,19 $861,658.63 89% 84% $1,113,645.147
[ 2E3 | COVER PLACEMENT CA TOTAL | $13,700,497.91 [[ $11,615,543.23 | $2,186,955.77 | $9,428,587.46 [| $2,084,954.68 | 85%] 874  $2,861,526.02 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 100% $28,921.52
2EANO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%) 100%) $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%)| 100% $10,367.42
NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91%, 9495 $49,742.11
EEAS(H FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76% 80¢ ($20,545.68)
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2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094} $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E4507 COMPLETED 1990 (SP~-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 202%) 10094 ($8,934.10)
SP CONTAMINATED SOIL SUBTOTAL | $174,065.00 $147.163.61 $32,212.77 | $114,950.84 $26,001.39 86% 1004 ($29,479.78)
2E4J01 HAUL GS FROM JP-CS-36 TO JP-OP-41 $134,8609.80 $114,861.98 $5.972.27 | $108,889.71 $20,007.82 85% 10094 $25,980.09
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,668.25 $142.91 $48,520.34 {$20,459.23) 173% 100%] ($20,316.32)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0 100%] $0.00
JP CONTAMINATED SOIL SUBTOTAL | $163,073.82 $163,525.23 $6,115.18 | $157.410.05 ($451.41) 160 1009 $5,663.77
[ 2E4 | CONTAMINATED SOILCATOTAL| $534.642.82 ][] $491,304.37 |  $79,733.59 | $411,570.78 || $43,338.45 | 9204 8194 $25,926.11 |
HIGHWALL RECLAM
2ESNO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 194 100%4] $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100%] $61,249.00
’ NP HIGHWALL SUBTOTAL [ $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 194 100 $125,536.18
2E6501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 3804 1004 $34,022.36
2E5502 SCALE SP HIGHWALLS $75,460.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 100%) $45,068.37
. SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38%) 1009 $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
[ 2E5 | HIGHWALL CATOTAL | $293,745.00 [  $59,327.23 | $190.14 |  $59.137.09 [ $234,417.77 | 204 10004] $204,616.91 |
EROSION CONTROL
2E6NO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161.611.67 $1,524.91 [ $160.086.76 $58,307.33 739 1009 $59,832.24
2E6NO2 DELETE RIO MOQUINO GHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 1009 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL | $219,919.00 $161,611.67 $1,524.91 | $160,086.76 $58,307.33 73%) 100%] $59,832.24
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 09 100%4] $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
ROCK SUBTOTAL $9.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
[ 2E6 | EROSION CONTROLCATOTAL |  $219,819.00 ||  $161,611.67 | $1,524.91 | $160,086.76 [ $58,307.33 | 73%) 1004 $59,832.24 |
[2E | EARTHWORK TASK TOTAL [ $40,565,420.69 || $32,023,566.52 | $5,880,105.73 | $26,143,460,79 [| $8,761,773.17 ]  79% 84%]  $9,531,633.81 |
UG ENTRIES ABAN
251NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 [| $0.00 | $0.00 | $0.00 [] $0.00 | oA 10094 $0.00 |
[2s51501 [SEAL P-13 ADIT ] $0.00 ] $0.00 | $0.00 $0.00 ] $0.00 | 04| 10094 $0.00 |
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281502 SEAL P-10 DECLINE $13,844.00 $7.886.94 $281.22 $7,605.72 $5,957.06 57%) 10094 $6,238.28
251503 COMPLETE 1880 (H-1 ADIT) $10,902.00 $734.26 $58.18 $676.07 $10,167.75 7% 100%) $10,225.93
251504 SEAL VENT HOLES $56,840.00 $11.824.73 $10.00 $11.814.73 $44,815.27 219 1009 $28,942.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 00 100%) $0.00
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20.096.52 $60,640.08 25% 5694 $45,406.48
251J01 SEAL JP-S5-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 100%) $2,748.00
25102 SEAL JP-P5-46 ENTRIES $2,748.00 $1,553.59 $113.60 $1,439.99 $1,194.41 579 20%) $1,148.01
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1,553.59 $113.60 $1,439.09 $3,942.41 289 20 $3.896.01
| 251 | UG ENTRIES ABANDON CATOTAL | $86,882.00 [|  $21,999.51 | $463.00 |  $21,536.51 || $64.882.49 [ 259%) 57%4] $49,302.49 |
PIT WATER
252N01 COMPLETE 1880 (NP PIT) $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114%) 100% $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136%)| 100%) ($12,033.68)
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137.162.94 $37,760.41 $99,402.53 $250,245.06 35%) 85%; $254,122.85
252 PIT WATERCATOTAL | $622,894.00 $427,253.67 $98,258.22 |  $328,995.45 $195,740.33 69% 90%] $258,580.93
SURF STRUG DEM
283N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.61 $0.00 $1,172.61 $1,774.39 40%) 100 $1,774.39
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.77 87%) 90%) $4,503.97
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 §$4,016.83 | $108,885.75 $2,083.32 98 95%] ($24.272.58)
2s3| -85 DEMOLITION CA TOTAL | $175,826.00 $164,623.52 $6.512.33 [ $158,111.19 $11,205.48 94%) 82 ($17,894.22)
SURF STRC DEGOM
284XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0] 100%) $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
PERM STRUG
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%; $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 09 100%) $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 09 100%) $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
255401 CONSTRUCT PERMANENT AGCESS ROADS: J $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 100%) $41,616.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
JP STRUGTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 100 $41,616.00
(255409 [CONSTRUCT PERMANENT FENGES: ALL AREA[  $151565.00 || $192,662.74 $3,434.45 |  $189,228.20 [ ($41,097.74) 127 87% ($65,938.78)|
[ ALL STRUCTURES SUBTOTAL |  $151,565.00 [|  $192,662.74 $3,434.45 | $189,228.29 {$41,097.74) 127 879 ($65,938.78)
[ 2S5 | PERMANENT STRUCTURES CATOTAL | $193,181.00 ||  $192.662.74 | $3,434.45 | $189,228.29 [] $518.26 | 100%4] 87%] ($24,322.78)]
(28 [ STRUCTURES TASK TOTAL | $1,078,886.00 ][ $808,539.44 [  $108,668,00 | . $697,871.44 [|  $272,346.56 | 759 86%] $265,566.41 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS [ $137,966.00 [[ $205,572.08 | $8.24 | $205,564.74 || ($67,608.98)] 14994 95%] ($78,417.94)
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. - : - % OF | REPORTED ESTIMATED
-1 TOTALCOST PTD . ACTUAL ACTUAL "REMAINING | ESTIMATE % " VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION | ESTIMATE ACTUAL COST { EQUIP CREDIT | CASH FLOW |ICOST ESTIMATE} SPENT | COMPLETE | AT GOMPLETION
2R1N0O2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 |  $121,431.22 ($39,087.22) 147% 95%] ($45,478.34)
NP SEEDING SUBTOTAL {  $220,310.00 $327,004.20 $8.24 | $326,095.06 ($106,694.20) 1489 95%) ($123,89€.27)
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556.02 $810.15 | $173,736.87 $188,801.98 48%) 85%) $159,061.68
2R1502 PREPARE BED & SEED SP SLOPE AREAS $188,047.00 $129,589.89 $251.86 |  $120,338.03 $68,457.11 85 859 $45,884.61
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,817.00 $45,155.70 $0.00 $45,155.70 $9,761.30 829%) 10094 $9,761.30
B . SP SEEDING SUBTOTAL |  $616,422.00 $349,301.61 $1,071.01 | $348,230.60 $267,120.39 57% 87% $214,707.69
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $91,009.58 $0.00 $91,009.58 $751,071.42 1% 15%] $235,350.47
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $28,205.06 $0.00 $28,295.06 $393,152.94 7% 104 $138,497.40
‘ ‘ JP SEEDING SUBTOTAL | $1,263,529.00 $119,304.64 $0.00 |  $119,304.64 [| $1,144,224.36 9%) 13 $373,847.87
[ 2R1 | ‘ SEEDING CA SUBTOTAL | $2,100,261.00 ][] $795,610.45 | $1,079.25 | $794,631.20 || $1,304,850.55 | 3804 49%] $464,659.19 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) ] 0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0%{ 100%4] $0.00 |
{2R2s01 |TREE PLANTING I $72,149.00 [] $0.00 | $0.00 | $0.00 [ $72,149.00 | 0% 100%] $72,148.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) | $0.00 [ $0.00 | $0.00 | $0.00 [ $0.00 | 0% 100% $0.00 |
[ 2R2 | K IRRIGATION CA SUBTOTAL | §72,149.00 ] $0.00 | $0,00 | $0.00 ]| $72,149.00 | 0% 10094 $72,149.00 |
[2R ] REVEGETATION TASK TOTAL | $2,172.410.00 [ $795,610.45 | $1,079.25 | $794,531.20 || . $1,376,799.55 | 379 1009 $536,808.19 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0 100 $0.00
271801 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75%) 10094 (§58,335.62)
2T1J01 TERRAGING JP AREA : 29000 LF $184,875.00 $237,608.88 $21,033.96 |  $216,574.92 ($52,733.88) 128% 85%) ($254,794.02)
2T1 | TERBAGING CA SUBTOTAL ~ | $271,150.00 $298,751.35 $23,840.79 | $274,910.56 ($27,601.35) 110%) 80% ($313,129.66)
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 0 100 $0.00
2T2J01 JP-WS-01 SLOPES . $1,077,374.00 $195,146.74 $33,403.74 | $161,653.00 $882,227.26 18% 100%] ($161,653.00)
272J02 $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2N01 CUT NP-WO-01 BENCHES—RIO MOQUINO $580,556.20 $570,695.93 |  $117,243.53 |  $453,452.40 $9,860.27 98%) 100% $250,000.00
272 [SPECIAL CA SUBTOTAL - -1 $1,657,930.20 $765,842.67 |  $150,737.27 |  $615,105.40 $892,087.53 46%) 83%4) $88,347.00
feT | TERRACING/SPECIAL TASK T T $1.920,080.20 || $1,084,694.02] '$174,578.06 | $850,015.86 ||  $864,486.18 | 55%) 419 {$224,782.86)
| 2] CONSTBUCTION TOTAL | $49,332,399.89 |] $37,734,850.37 | $6,180,238.74 | $31,654,620.63 || $11,710,698.44 | -~ 769 81% $10,145,832.40 |
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PY94 ACTUAL ACTUAL
W8S (D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
POL MGMT
1P1LO7 PROJECT MANAGEMENT ~ PYg0 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT ~ PYg1 $0.00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT - PYg2 $0.00 $0.00 $0.00
1P1LO1C PROJECT MANAGEMENT - PY93 $0.00 $0.00 $0.00
1P1LO1D PROJECT MANAGEMENT - PY94 $158,453.21 $0.00 $158,453.21
[1P1 [POL MANAGEMENT CA TOTAL [ $15845321 [ $0.00 | $158,453.21 |
AIE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CA TOTAL IR $0.00 [ $0.00 [ $0.00 |
[1P |POL MANAGEMENT TASK TOTAL | s$is84s3.21] $0.00 [  $158,453.21 |
cMC
1C1L01 & O1A ENGINEERING SVGS. CONTRACT: PYS0 & PY9 $0.00 $0.00 $0.00
1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $0.00 $0.00 $0.00
1C1L018 ENGINEERING SERVICES—-PY92 $0.00 $0.00 $0.00
1C1L05/A/BIC ENV. MONITORING PY90/91/92 & 93 $0.00 $0.00 $0.00
1C1L01D ENGINEERING SVGS. CONTRACT: PY94 $15.182.50 $0.00 $15,182.50
1C1L05D ENVIRONMENTAL MONITORING: PY94 $29,952.75 $0.00 $29,952.75
[1c1 ~ JCONSTRUCTION MANAGEMENT CATOTAL | $45,135.25 ] $0.00 | $45,135 25 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT)) $0.00 $0.00 $0.00
1C2L02 GOMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) i $0.00 $0.00 $0.00
f1c2 [INTERIM CMC CA TOTAL $0.00 [ $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00 |
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 |
[1c JCONSTRUCTION MANAGEMENT TASK TOTAL | $45,135.25 | $0.00 | $45,135.25 |
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OCTOBER, 1994

PY04

ACTUAL

ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ‘| ACTUALCOST | EQUIPCREDIT | CASH FLOW
[1 [MANAGEMENT TOTAL [ $203,588.46 | $0.00 | $203,588.46 |
LCC ADMIN
2L1L01 COMPLETE 1990 {LCC G&A) $0.00 $0.00 $0.00
20L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 $0.00 $0.00
[2L1 [LCC COSTS CA TOTAL [ $0.00 | $0.00 | $0.00 |
212101 8LO3 1990 LCG MOB, G&A, INS. $0.00 $0.00 $0.00
22102, 02A LCC INSURANCE: INTERIM, PY80, PY81 $0.00 $0.00 $0.00
2L.2L02B & C LCC INSURANGE-PY92 &PY03 $0.00 $0.00 $0.00
2l.2L02D LCC INSURANCE-PY94 $70,000.00 $0.00 $70,000.00
[2L2 [LCC START~UP COSTS CA TOTAL ] $70,000.00 | $0.00 | $70,000.00 |
f2L [LCG ADMINISTRATION TASK TOTAL ] $70,000.00 | $0.00 | $70,000.00 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L086 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[am1 [MOBILIZATION CA TOTAL $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
2M2J01B LAND SURVEY PY93 & PY94 $98,120.59 $1,981.25 $96,139.34
2M2 LAND SURVEY CA TOTAL $98,120.59 $1,981.25 $96,139.34
TRAINING §
2M3L01 COMPLETE 1990 {MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02,AB&C  |OPERATOR TRAINING-PY90,91,92, & 93 $1,260.82 $0.00 $1,260.82
$0.00 $0.00 $0.00
2M3L02D OPERATOR TRAINING—PYg4 $53,058.28 $0.00 $53,058.28
2M3 LCC TRAINING CA TOTAL $54,319.10 $0.00 $54,319.10
[aM [MOBILIZATION TASK TOTAL [ s$152,439.69 | $1,981.25 | $150,458.44 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) I $0.00 | $0.00 | $0.00 |
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PY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESGRIPTION AGTUALCOST | EQUIPCREDIT |  GASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0,00
2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0,00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2ETN10 HAUL TO NP PIT; NP-WT-10 $0.00 $0.00 $0.00
2EIN11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2EIN12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS—02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $21,692.87 $3,439.36 $18,153.51
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $122,638.26 $0.00 $122,638.26
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $341,059.85 $0.00 $341,059.85
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $46,193.16 $0.00 $46,193.16
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $560,714.,88 $122,407.35 $438,307.53
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
261911 HAUL JP-WS-15 TO JP-OP—41 $272,664.51 $61,705.12 $210,959.39
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $135,487.09 $0.00 $135,487.09
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0 00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $14,241.42 $0.00 $14,241.42
2E1J15 JACKPILE HAUL ROADS—-FORCE ACCOUNT $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL. $1,514,592,04 $187,561.83 $1,327,040.21
[2E1 [BACKFILLING CATOTAL | $1,514,502.04 | $187,551.83[  $1,327,040.21 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 ’ $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2N03 CUT NP-W5-03 SLOPES $0.00 $0.00 $0.00
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $0,00 $0.00 $0.00
[2E2s01 COMPLETED 1990 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00
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- " PYo4 ACTUAL ACTUAL -

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2802 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1890 (SP-WO-14) $0.00 $0.00 $0.00
2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2S06 COMPLETED 1990 (SP-WS~18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-0OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00
2E2S810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00
2E2S12 COMPLETED 1980 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2816 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2S817 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-11 SLOPES $15,222.56 $2,635.29 $12,587.27
2E2J02 CUT JP-WT-16D SLOPES $595,654.76 $134,017.66 $461,637.10
2E2J03 & 3A CUT JP-WS-17 SLOPES $733,437.14 $142,833.03 $590,604.11
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $34,994.07 $0.00 $34,994.07
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $11,328.57 $0.00 $11,328.57
2E2J13 CUT JP-WS-08/12 SLOPES $11,234.91 $0.00 $11,234.91
2E2J14 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J15 CUT JP-WS-15A/158B SLOPES $0.00 $0.00 $0.00
2E2J16 JP-WO-05 SLOPES $5,280.44 $0.00 $5,280.44
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WOQO-72 BACKFILL ($742.39) $0.00 ($742.39)
2E2J20 CUT SLOPES JP~WO-14 (NORTH SLOPES) $0.00 $0.00 $0 E(T
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
2E2J28 CUT JP-WO0O-18/66C SLOPES $0.00 $0.00 $0.00
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FY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E2J29 JP-WO-03A SLOPES $0.00 $0.00 $0.00
2E2430 JP-WO-03B SLOPES $3,000.00 $0.00 $3,000.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $1,409,410.08 $279,485.98 $1,129,924.08
[2E2 [DUMP SLOPING CA TOTAL ] $1.409.41006 |  $279,485.98 $1,129,924.08 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3NO2 HAUL SOIL FROM NP-SB—26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP~D9 $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB=61 TO NP-D9 $0.00 $0.00 $0.00
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-W5-03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3502 SOIL BORROW SP~WS-17(SP-D2)FROM SP-8§ $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3805 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3S06 HAUL SOIL FROM SP-5B-42 TO SP-D6 $0.00 $0.00 $0.00
2£3807 HAUL SOIL FROM SP-58-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-~44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D9) FROM SP-5B-42 $0.00 $0.00 $0.00
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S811 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3S12 SOIL BORROW {SP-D12) FROM 5P-5B-43 $0.00 $0.00 $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-5B-50 $0.00 $0.00 $0.00
2E3S14 SHALE BORROW (SP-13AJFROM SP-WS-17 $0.00 $0.00 $0.00
CONFIDENTIAL
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OCTOBER, 1994
PY94 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00
2E3519 HAUL SHALE FROM SP-WS§-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3S21 HAUL SHALE FROM SP-WS-07 TO $P-10 $0.00 $0.00 $0.00

SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $15,842.11 $0.00 $16,842 11
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-58-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DSA $304,159.24 $57,593 85 $246,565.39
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $403,817.29 $73,367.63 $330,449.66
2E3J06 HAUL SOIL FROM JP-8B-53 TO D3 $55,413.69 $11,016.73 $44,396.96
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $228,103.23 $43,935.61 $184,167.62
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $61,207.77 $12,184.12 $49,013.65
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $281,763.12 $53,430.04 $228,333.08
2E3J10 HAUL SOIL FROM JP--SB~-64 TO D12 $35,215,52 $0.00 $35,216.52
2E3J11 HAUL SOIl. FROM JP-8B-54 TO D18 {$1,423.56) $0.00 (3$1,423.56)
2E3J12 HAUL SOIL FROM JP-5B-54 TO D15 ($789.73) $0.00 ($789.73)
2E3013 SOIL TO JP-D4 $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $25,131.24 $4,835.80 $20,295.44
2E3J17 SOIL JP-D8B $306,833.60 $172,741.93 $634,091.67
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $12,332.54 $0.00 $12,332.54
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-W§-15 TO D12 $13,703.30 $0.00 $13,703.30
2E3J24 HAUL SHALE FROM JP-WT-02 TO D3A $670,614.96 $135,978.54 $534,636.42
2E3J08A JP-W0-07 TO BACKFILL $106,854.11 $0.00 $106,854.11
2E3J26 SHALE J-D13 $195,395.30 $42,735.14 $152,660,16
2E3J27 SOIL JP-D4 ($118.74) $0.00 ($118.74)
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 ’ ($2,798.58) $0.00 ($2,798.58)

JP COVER PLACEMENT SUBTOTAL $3,211,256 41 $607,829.39 $2,603,427.02
[2E3 |COVER PLACEMENT CA TOTAL | $3211,256.41]  $607.829.39]  $2,603,427.02 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE~EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4SO1 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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PY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIPGREDIT |  CASHFLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4807 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
{2E4 | CONTAMINATED SOIL CA TOTAL $0.00 | $0.00 | $0.00 |
HIGHWALL RECLA
2ESNOT TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2EEN02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL , $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E5 [HIGHWALL CA TOTAL . I $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2E6NO1A RIO MOQUINO-EROSION CONTROLS $33,890.87 $864.59 $33,026.28
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $33,890.87 $864.59 $33,026.28
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROGESS ROCK) $0.00 $0.00 $0.00
| ROCK SUBTOTAL , $0.00 | $0.00 $0.00 |
[2E6 [EROSION CONTROL CA TOTAL | $33,890.87 | $864 59 | $33,026.28 |
(2E [EARTHWORK TASK TOTAL [ $6,169,149.38 | $1.07573179 [ ~ $5,093417.59 |
UG ENTRIES ABAN
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL [ $0.00 | $0.00 | $0.00 |
[2s1501 [SEAL P-13 ADIT I $0.00 | $0.00 | $0.00 |
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PY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
(251502 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251805 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-P5-46 ENTRIES $731.33 $13.16 $718.17
JP UG ENTRIES ABANDON SUBTOTAL $731.33 $13.16 $718.17
(251 [UG ENTRIES ABANDON CA TOTAL [ $731.33 [ $13.16 | $718.17 |
PIT WATER
252N01 GOMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00
282 PIT WATER CA TOTAL $0.00 $0.00 $0.00
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. 8TRUC,) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
253 55 DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRG DECO
284XY NOT ASSIGNED $0.00 $0.00 $0.00
254 5S DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255802 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255401 CONSTRUCT PERMANENT AGCESS ROADS: JP $0.00 $0.00 $0.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $3,500.60 | $30.70 $3,460.90
ALL STRUCTURES SUBTOTAL $3,500.60 | $30.70 $3,469.90
[2s5 [ PERMANENT STRUCTURES CA TOTAL f $3,500.60 | $30.70 | $3,469.90 |
[2s [STRUCTURES TASK TOTAL ] $4231.93] $4386] $4,188,07 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS T $3.526.16 | $0.00 | $3,526.18 |
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. PY94 ACTUAL |~  ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION - ACTUAL COST | EQUIPCREDIT | CASH FLOW
2R1N0O2 PREPARE BED & SEED NP SLOPE AREAS $1,867.57 $0.00 $1.967.57
NP SEEDING SUBTOTAL $5,493.73 $0.00 $5,493.73
2R1S01 PREPARE BED & SEED SP FLAT AREAS $207.41 $0.00 $207.41
2R1502 PREPARE BED & SEED SP SLOPE AREAS $3,740.45 $0.00 $3,740.45
2R1503 COMPLETE 1990 {RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $3,947.86 $0.00 $3,947.86
2R1J01 PREPARE BED & SEED JP FLAT AREAS $37,482.79 $0.00 $37,482.79
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $22,822.07 $0.00 $22,822.07
JP SEEDING SUBTOTAL $60,304.86 $0.00 $60,304.86
[2R1 | SEEDING CA SUBTOTAL. ‘ , | $69,746.45 | $0.00 | $69,746.45 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2R2s01 [TREE PLANTING I $0.00 | $0.00 | $0.00 |
[2R2Jo1 |DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2R2 [ IRBIGATION CA SUBTOTAL | $0.00 | $0.00 | $0.00 |
[2R ‘ [REVEGETATION TASK TOTAL [ %69,746.45 $0.00 | - $69,746.45 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1S01 TERRACING SP AREA: 18100 LF $0.00 $0.00 $0.00
271J01 TERRACING JP AREA : 29000 LF $207,088.81 $20,149.23 $186,939,58
2T1 TERRACING CA SUBTOTAL . $207,088.81 $20,149.23 $186,939.58
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 JP-WS-01 SLOPES - $168,252.38 $28,778.04 $139,474.32
2T2J02 $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES-—RIO MOQUINO $0.00 $0.00 $0.00
272 SPEGIAL CA SUBTOTAL $168,252.36 $28,778.04 $139,474.32
B | TERRACING/SPECIAL TASK [ $375,341.17 ] $48.027.27 [ $326,413.00 |
[2 [CONSTRUCTION TOTAL ] 684090862 | $1,126,684.17 |  $5,714,224.45 |
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5.2 WORK PACKAGE PROGRESS

WP# DESCRIPTION REMARKS
1P1L01D POL Project Management in progress;
1C1L05SD  Environmental Monitoring PY94 in progress;

1C1L01D  Engineering Services PY% in progress;
2M3L02D  Operator Training PY9%4 in progress;
2T2J01 Jackpile Terraces in progress;
2E3J17 ~  Soil to JP-D8 in progress;
2E1J11 JP-WS-14 backfill in progress;
2E3J06 Soil to JP-D3 in progress;
2E2J03A JP-WS-17 backfill in progress;
2M2J01C  Surveying in progress;
2R1J01 Reseed Jackpile flat areas in progress;

2R1J02 Reseed Jackpile slope areas in progress;

CONFIDENTIAL POL-EPA01-0011348
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

NONE for October, 1994

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for October, 1994

C

O
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5.4 CHANGE ORDER SUMMARY

NONE for October, 1994
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO4
2E1N11
2E1N12
2E2504
2E2S09
2L2L01 t
2M1L05
2M1L06
2M1L07
2M1L08
2M3L01
2S1NO1
251803
251805
2S3NO01
1C2L01 & 02
2M2NO01
252N01
1C1L01
1C1L05 & 02B
1P1LO1
2E1NO1
2E1NO3
2E1NOS
2E1NO6
2E1NO7
2E2N04
2E2N09
2E2501
2E2S06
2E2S07
2E2S11
2E2812
2E2515
2E2S519
2E4S07
2L1L01
21.2L02
282501

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF OCTOBER, 1994

DESCRIPTION

Haul NP-PS-14 to Pit
Relocate NP-PS-13 to Pit

Cut Slopes NP-OP-19

Cut SP-WO-14 Slopes

Cut SP-WO-38 Slopes

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities
Operator Training (Mobilization)
Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Interim CMC (Mobilization)
Land Surveying-No. Paguate
Dewater No. Paguate Pit

CMC & Consulting Services-1st Year Plan
Environmental Monitoring-1st Year Plan
RPM Office~1st Year Plan
Build No. Paguate Haul Roads
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-WQ-04

Slope NP-HW-25

Slope SP-13A/WO-10

Slope SP-WS-18C/WT-19
Slope SP-WT-03

Slope SP-WT-19A

Slope WS-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

LCC G & A-1st Year Plan

LCC Insurance-Interim Work
Dewater So. Paguate Pit

MONTH
CLOSED

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/390
2/90
2/90
2/90
2/90
2/90
2/90
2/80
4/80
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/80
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/80
11/90
11/90
11/90

POL-EPA01-0011351



I Closeout Summary
I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY
l AS OF OCTOBER, 1994
WORK
I PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
l 2E1NQ2 Haul to Pit NP-PS-17 9/91
2E1N10 NP-WT-10 Pit Backfill 9/91
2E1802 Pit Backfill SP-PS-02 9/91
I 2E2J15 Cut Slopes JP~-WS-15 9/91
2E2N02 Cut Slopes NP-WO-02 9/91
2E2N03 . Cut Slopes NP-WS-03 9/91
l 2E2NO8 Cut Slopes NP-WM-12 9/91
2E3N02 Topsoil NP-D2 9/91
2E3N0S Topsoil NP-D3 9/91
I 2E3N10 Soil Borrow NP-D5 9/91
2E3N14 Shale Borrow for NP-D4 9/91
2E3N15 Shale Borrow for NP-D5 9/91
l 2E3N18 Shale Borrow NP-D3 9/91
2E3N19 Shale Borrow NP-D2 9/91
2E3S16 Shale Borrow for SP-PS-01 9/91
' 2E3518 Shale Borrow for SP-WO0O-04 9/91
2E3S20 SP-38 Shale from SP-WS-07 9/91
2E3NO07 Topsoil to NP-D4 11/91
l 2E3N08 Topsoil to NP-D1 . 11/91
2E3S13 Topsoil to SP-D1B 11/91
2E3S19 Topsoil to SP-D10 11/91
l 1C1LO1A Engineering/Consuiting Sves. PY-91 12/91
1C1L05A PY-91 Environmental Monitoring 12/91
1P1LO1A POL Project Management PY-91 12/91
I 2E1S03 SP-PS-02 Additional Volume 12/91
2E2502 Cut Slopes SP-WS-17 12/91
2E2S18 Backfill SP-OP-34 (Sh-2) 12/91
l 2E5NO1 Scale N. Paguate Highwalls 12/91
2ES5NO2 Trim N. Paguate Highwalls 12/91
2E5S01 Scale S. Paguate Highwalls 12/91
I 2E5802 Trim S. Paguate Highwalls 12/91
2L.21.02A LCC Insurance PY-91 12/91
2M1X01 Barricade Road Closure PY-91 12/91
l 2M2N01 Surveying PY-91 12/91
2M3L02A Training PY-91 12/91
282401 Dewater Jackpile Pit PY-91 12/91
' 285402 Construct Fences-Jackpile Area 12/91
2S5N02 Construct Fences-N. Paguate Area 12/91
I 255502 Construct Fences-S. Paguate Area 12/91
|
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J20
2E2NO7
2E2S03
2E2514
2E2S16
2E2817
2E3415
2E3S02
2E3S03
2E3S08
2E3S09
2E3S11
2E3S17
2E4NO1A
2E4N01B
281801
2E2J24
2E3S01
2E3S14
2E3S21
2E4NO1
2E1J05
2E1J06
2E1J13
2E2J14
2E2J21
2E2NO1
2E3N04
2E3N06
2E3N13
2E3N16
2E3S504
2E3S05
2E3S06
2E3S07
2E3S512
2E4401
2851502
251504

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF OCTOBER, 1994

DESCRIPTION

Cut Slope JP-WO-14
Regrade NP-DN-22

Cut Slope SP-WO-13B & WS-~18A

Backfill SP-OP-34 (D4 West)
Backfill SP-OP-34 (D4 East)
Backfill SP-OP-34 (SP-14)
Topsoil to H-1 Mine Area
Topsoil to SP-D2

Topsoil to SP-D3

Topsoil to SP-D8

Topsoil SP-D9

Topsoil SP-D11

Shale Cover to SP-14

N. Paguate Backfill-East
N. Paguate Backfill-West
Seal P-13 Adit

Cut Slopes JP-WO-66
Topsoil SP-D1

Shale Cover to SP-WO-13A
Shale Cover SP-WO-10
Pit Backfill NP-CS-24

Pit Backfill JP-PS-26

Pit Backfill JP-WO-10
JP-WO-03 to Backfill
JP-WO-11 Cut Slopes
JP-WS-~15A Cut Slopes
Cut Bench NP-WQO-01

Soil Cover NP-D9

Soil Cover NP-D9

Shale Cover NP-D9

Shale to NP-D8

Soil Cover SP-D4

Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D7

Soil Cover SP-D12
JP-CS-36 to Backfill

P-10 Closure

Seal Vent Holes

MONTH
CLOSED

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/N
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92

POL-EPA01-0011353
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J05
2E2J422
2E2J27
2E3NO1
2E3NO02
2E3N11
2E3N12
2E3N16
2E3N17
2T2NOo1
1C1L01B
1C1L05B
1C3L03
1P1LO1B
2E1J02
2E1407
2E1J14
2E2J03
2E2J04
2E2J26
2E2J28
2E3NO5
2E4J02
2L2L02B
2M2J01
2M3L02B
2E1J03
2E1J04
2E1J08
2E2J12
2E2J13
2E2J16
2E2J19
2E3J01
2E3J02
2E3J20
2E3J23
2E2J30
2E2J31
2E2J32

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF OCTOBER, 1994

DESCRIPTION

Cut JP-WO-72 Slopes

Cut Slopes JP-WS-19B & C
Cut Slopes JP-WO0O-18B & 66C
Soil Cover NP-D8

Soil Cover NP-D7

Soil Cover NP-D10

Soil Cover NP-D6

Shale Cover NP-D8

Shale to NP-D10

Rio Moquino Benches
Consulting Service PY-92
Environmental Monitoring PY-92
Paguate Repairs Fund

POL Project Management PY-92

JP-PS-23 to Backfill
JP-PS-27 to Beakfill
JP-WS-13 & WO-20 Backfill
JP-WS-17 to Backfill (Dozers)
JP-PS-22 Cut Slopes
JP-WO-18A/66A Cut Slopes
JP-WO-18C/66C Cut slopes
Soil Cover NP-D6
JP-CS-37/38 to Backfill
LCC Insurance PY-92
Jackpile Surveying PY-92
Training PY-92

JP-PS-24 Pit Backfill
JP-PS-25 Pit Backfill
JP-WO-07 Pit Backfill
JP-WOQO-06 Cut Slopes
JP-WO-08/WO-12 Cut Slopes
JP-WO-05 Cut Slopes
JP-WO-73 Pit Backfill
JP-D4 Soil Cover

JP-D4 Soil Cover

JP-D2 Shale Cover

JP-D12 Shale Cover
JP-WO-03B Cut Siopes
JP-WO-04A Cut Slopes
JP-WO-04B Cut Slopes

MONTH
CLOSED

9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
9/93
9/93
9/93

POL-EPA01-0011354



Closeout Summary

WORK
PACKAGE
NUMBER

2E1J12
2E2J10
2E2J12
2E3JOSA
2E3J10
2E3J11
2E3J12
2E3J23
2E3J27
2E3J29
1C1L01C
1C1L05C
1P1L0O1C
2L2L02C
2M3L02C
2E1J09
2E2J01
2E2J02
2E3J13
2E2J16
2E2429
2E3J04
2E3J12
2E3J26
2E3J28
272401
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NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF OCTOBER, 1994

DESCRIPTION

JP-WO-71 Pit Backfill
JP-WO-73 Pit Backfill
JP-WO-06 Cut Slopes
JP-WO-07 Pit Backfill

Soil JP-D12A

Soil JP-D16

Soil JP-D15

Shale JP-D15

Shale JP-D14

Shale JP-D16

Engineering Services PY-93
Environmental Monitoring PY-93
POL Project Management PY-93
LCC Insurance

Operator Training PY-93
JP-WO-12 to Pit Backfill
JP-WO-11 Backfill
JP-WT-16 Backfill

Soil to JP-D4

Soil to JP-D13

JP-WO-03A Cut Slopes
Soil Cover JP-D9A

Soil to JP-D15

Shale Cover JP-D13

Soil to JP-D15

JP-WS-01 Slopes

MONTH
CLOSED

9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
12/93
12/93
12/93
12/93
12/93
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7194
7/94
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6.1 PERFORMANCE MEASUREMENT DISCUSSION

Two days were lost due to weather. No holidays observed. Approximately 30.2
million cubic yards have been moved to-date. The Project continues at about 12
months ahead of the original engineer's forecast. No dump sloping is taking place
since they are substantially complete and all material handling is basically with
trucks and scrapers with dozers supporting the “spreading” operations. Terraces are
progressing well on the Jackpile dumps.

CONFIDENTIAL POL-EPA01-0011356
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for October, 1994
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino-Pueblo of Laguna

MONTHLY INSPECTION REPORT--OCTOBER, 1994

CONFIDENTIAL POL-EPA01-0011358
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 652-6011 (505) 552-6655

Date: November 2, 1994
To: Harry D. Early e T N

Governor, Pueblo of Laguna it -
o 2o - -
From: Marvin Sarracino” " w,,,.ff.:.;f

Reclamatlon Technician Il .~ el

.f’

Ref: INSPECTION REPORTMONTH OF OCTOBER, 1 994

The weather thlS month was a factor on the earth movmg eranons of the Laguna Construction
Company. L. C; C. was shuitdown for two day's due to rain and muddy cond1t1ons No Holidays were
observe th1s ;month No training mterrupted the operatlon of LCC.

The scrapers are, currently hauling shale from JP-WS-17 to JP-OP-41 for backflll in the north side
of the J ackp;le pl‘t and should remain in thls area mto ‘November.

The trucks are hauhng topsoil from JP- WT 16 and shale from JP-WS-15 to JP-OP-41. The trucks
will remain in these areas into N ovember ,

'( i 4 '
The dozers are 1nqsevéral different areas working with the scrapers and the trucks spreadlng shale
and soil. Terracmg is also being-d dorie on JP-WS-15 and JP-WO-18. The dozers are continuing to
push the shale\Pﬂe JP-WS-17 into ) JP-OP-41 for backfill and should be there into November.

/ I

Reseeding - Contractor/melhzatlon is under way. Completlng the topsoil layer on as many
prepared surfacestls top\pnon . The reseedmg pI‘O_]eCt started in the month of October.

AN
Air station filters - No filters Were - taken- to TMA\Eberhne thlS month ‘No filter results have been
received or logged. - i i 4

The RGM-2 is running and data 18,¢ tmum to be logged’ The pnnter is also running good. The
lightning and rain has not affected the” RG%/I-‘ZS ‘performance.’Gamma surveys were done this
month. Gamma readings were within compliance_in all-buildings and lunch trailers. No alpha and
swipe measurements were done this month.

Radon detectors are still out in the field. The TLD badge fprogram will end in November. The
Radon Program will continue according to the Jacobs Plan for at least one year. All data will be
kept and maintained by the Pueblo of Laguna.

The Reclamation Technician has been relieved from helping the Tribal personnel and Tribal
departments with the purchase and use of computers, software and the Novell Network System
due to the fact that all my time is currently dedicated to the closure of the Jackpile Reclamation
Project and working on the 6th Operating Year Plan and the budget for the First Monitoring
Year. The Reclamation Technician is also involved in the General Assistance Program Grant and
the Wetlands Grant which were both funded this month. The amounts are approximately
$75,000.00 each. The council will need to hire an Environmental Engineer soon as the grants will
need immediate attention if they are going to be funded next year. Reporting to the U.S.E.P.A. on
these grants should start in three months.

C
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Inspection Report for the Month of October, 1994 contd.

A tour of the Jackpile Reclamation Project was given to a student from the College of Santa Fe.
His interest in the Jackpile was before, during and after the reclamation of the mine.

I would like to remind everyone of the process by which you go through to get a tour of the
Jackpile Reclamation Project. First you must make a request to the Governor's Office, then with
the Governor's permission contact our office and we will schedule a date. To be on the mine site
you Must be Accompanied by a Person from the Reclamation Project Staff. LCC will also need to
be notified of your presence on the mine site. This is for your safety and protection; and the
protection of the Tribes efforts and interests.

The Governor of the Pueblo of Laguna has put restrictions on tours and the release of information

materials from the Jackpile Mine. All tour requests must be made through the Governor's office
until further notice.

To take a tour of the Jackpile Reclamation Project site, contact the Pueblo of Laguna, Governor's

Office, at phone number (505) 552-6654. Approved tours will then be conducted by Marvin
Sarracino, Reclamation Technician II.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. Air sampling program is reinstituted for monitoring phase.

2. Restrictions are put on tours and release of information regarding J.R.P. until further notice.
3. Reseeding Contractors mobilizing.

4. One tour of the mine this month.

5. Marvin Sarracino submitted the General Assistance Program grant application that will

continue to fund the Pueblo of Laguna's Environmental division for the 1995-1996 project
year. Award pending.

FILE: INSP1094.DOC
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